ENVIRONMENTAL CONSULTING & MANAGEMENT
ROUX ASSOCIATES INC

200 SHAFTER STREET
ISLANDIA. NEW YORK 11749 TEL 631-232-2600 FAX 631-232-9898

October 23, 2017

Mike Cirian, PE.
USEPA

108 East 9th Street
Libby, Montana 59923

Re: Modification to Table 3 in CFAC RI/FS Work Plan
Columbia Falls Aluminum Company, Columbia Falls, Montana

Dear Mr. Cirian:

As discussed during the project meeting at CFAC on Thursday, October 5, 2017, CFAC and Roux
Associates are requesting a modification to Table 3 in the CFAC RI/FS Work Plan titled “RI/FS Schedule of
Deliverables and Activities”. The schedule provided in Table 3 indicates that the Drafi Candidate
Technologies and Remedial Alternatives Memorandum deliverable is scheduled to be submitted 90 days from
submittal of the Final Phase I Sampling and Data Evaluation Summary Report. As discussed during the
project meeting, CFAC and Roux Associates believe that modifying this deliverable submittal date to after
completion of the Baseline Risk Assessment is better aligned with the project goals and objectives. As such,
Roux Associates, on behalf of CFAC, is requesting to modify the scheduled submittal date to be 90 days
from submuttal of the Final Bascline Risk Assessment, as noted in the revised Table 3 attached to this letter.

The RI/FS Work Plan and thus the RI/FS Schedule in Table 3 is included as part of the Administrative
Settlement Agreement and Order on Consent (AOC) between the USEPA and CFAC dated November 30,
2015. Therefore, CFAC views this proposed modification as a modification to the AOC. In accordance with
Section XXIX of the AOC (i.c., EFFECTIVE DATE AND SUBSEQUENT MODIFICATION), Roux
Associates, on behalf of CFAC, kindly requests that the USEPA respond with their approval of the proposed
amendment in writing by the Regional Administrator or his/her delegate.

Please contact me if you have any questions or would like to discuss this request in more detail. Thank you.
Sincerely,

RO,yX ASSOCI%TES 1 ?I
[l

Mlchacl Ritortd
Principal Hydrogcologlst

ndrew Baris
Principal Hydrogeologist/Vice President
RI/FS Manager

Attachment: Table 3 — RI/FS Schedule of Deliverables and Activities

cc:  John Stroiazzo, Glencore
Andrew Otis, Curtis, Mallet-Prevost, Colt & Mosle LLP
Steve Wright, CFAC
Lisa DeWitt, Montana Department of Environmental Quality
Richard Sloan, Montana Department of Environmental Quality
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Table 3.

Schedule of Deliverables and Activities
Columbia Falls Aluminum Company, Columbia Falls, Montana

The Respondents shall deliver documents and perform activities described in this RI/FS Work
Plan in accordance with the following schedule:

RUFS Wark
Plan Section
Reference

Section 10.2

Required | Deliverable or Activity

Notification of Field Work for Each
Investigative Phase of Remedial Investigation

Scheduler

Shaytar oyl shallmean g culendir dav
inaccordance with Section W Dellmnons) |
of the Settlenont oreoment

&

30 days prior to field work

Section 10.2

Notification of Completion of Field Activities
for Each Investigative Phase of Remedial
Investigation

30 days after completion of field
activities

Section 10.2

Quarterly / Monthly progress reports for all
RI/FS Woik

30 days after the close of the
quarter/month covered by the
progress report

Section 8.2

Project Database Setup

Not later than 30 days after
Effective Date of Settlement
Agreement

Section 8.2

Project Database Updates

On a quarterly basis by the 30th
day of the month following the end
of the quarter

Section 5.8

Health and Safety Plan (HASP), including for
Phase 1 SAP Activitics

30 days after Effective Date of
Settlement Agreement

Section 5.2.5

Draft Phase I Sampling and Analysis Plan
(SAP) Addendum

30 days from completion of Pre-
Intrusive activities

Final Phase I Sampling and Analysis (SAP)
Addendum

30 days from receipt of EPA’s
comments on Draft SAP
Addendum

Section 9.0

Draft Phase-Specific SAPs with updated
HASPs (excluding for Phase 1 SAP)

90 days prior to anticipated start of
field work

Final Phase Specific SAPs with updated
HASPs (excluding for Phase 1 SAP)

30 days from receipt of EPA’s
comments on Draft SAP

Section 9.0

Draft Field Sampling and Data Evaluation
Summary Report for each investigative phase
of RI

Date specified in EPA-approved
final SAP for each phase

Final Field Sampling and Data Evaluation
Summary Report for each investigative phase
of RI

Date specified in EPA-approved
final SAP for each phase

Section 6.2

Draft Screening Level Ecological Risk
(SLERA) Assessment Summary Report

60 days from submittal of the
Final Phase I Sampling and Data
Evaluation Summary Report

Final Screening Level Ecological Risk
(SLERA) Assessment Summary Report

30 days from receipt of EPA’s
comments on Draft SLERA Report

ROUX ASSOCIATES, INC.
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Table 3. Schedule of Deliverables and Activities
Columbia Falls Aluminum Company, Columbia Falls, Montana

RIES Work Schedule” |
Plun Section Dy or Sdanl shilliniean o ealendar day
Ref; : R ived | Deliverahl Activit i qeeordance with Section IV iDefimmons)
cerence Lcquire CHYCrAIE OF A CUvILy of the Senlement Agreement
Section 6.3 X Draft Baseline Risk Assessment Work Plan 60 days from submittal of the
Final SLERA Report
X Final Baseline Risk Assessment Work Plan 30 days from receipt of EPA’s

comments on Draft Baseline Risk
Assessment Work Plan

Section 7.1 X Draft Candidate Technologies and Remedial 90 days from submittal of the Final
Alternatives Memorandum Baseline Risk Assessment

Final Candidate Technologics and Remedial 30 days from receipt of EPA’s
Alternatives Memorandum comments on Draft Candidate
Technologies and Remedial
Alternatives Memorandum

Section 7.2 X Draft Feasibility Study Work Plan (FSWP) To be determined by the parties
following receipt of EPA’s
comments on the Final Remedial
Investigation Report

X Final Feasibility Study Work Plan (FSWP) To be determined by the parties
following receipt of EPA’s
comments on the Draft FSWP

Section 7.2 X Draft Treatability Studies Work Plan 90 days after EPA approval of
FSWP if the final FSWP specifics
that treatability studies are required

X Final Treatability Studics Work Plan 30 days following receipt of EPA’s
comments on the Treatability
Studies Work Plan

Section 7.2 X Draft Treatability Studies Technical Report Date specified in EPA-approved
Final Treatability Studies Work
Plan

X Final Treatability Studies Technical Report To be determined by the parties
following receipt of EPA’s
comments on the Draft
Treatability Studies Technical
Report

Note: Shaded cells indicate major deliverables
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